

North Front Range MPO Area - Project Status Updates (5 Jan 2016)

Roadway / Segment	<u>Status</u>
SH14	
I-25 to WCR23 Resurfacing	Construction is mostly complete.
Cache La Poudre Bridge (Mulberry)	Construction is complete
US287 PR at Ted's Place	In Design
I-25	
SH392 to Harmony Rubblization	Construction is complete
Crossroads Blvd Interchange / Bridges	On track for April 2016 advertisement
Truck Climbing Lane	Advertisement scheduled in January 2016
GWRR Bridge over I-25 near US34	Construction is complete
Ramp Metering-	In Design
Harmony Rd SB	
SH392 NB/SB	
US34	
Big Thompson Canyon Flood Repair	Construction estimated to begin Fall 2015 /
	Winter 2016
Greeley Bypass Adaptive Signals	Construction is complete
East Greeley Flood PR	Construction continues
Fiber Optic / VMS / Cameras	In Winter shut down
SH56	
Berthoud East Surface Treatment	Slated for Spring 2016 construction
SH60	
SH257 PR	Construction underway
US85	
Ault to Wyoming	Construction is underway
Park & Ride in Evans	Opening estimated January 2016
Adaptive Signals in Greeley	Construction is complete
US287	
SH392 to Harmony Resurf	Complete
Harmony to Mulberry Resurf	In Winter shut down
SH1 to LaPorte Bypass	Construction kicks off late Jan / early Feb 2016
Road damage near Larimer CR 17	In Design
SH392	
Windsor to Lucerne Resurf	Construction is wrapping up
US85 Intersection	In Design.
SH402	
Larimer CR 9E	Ad scheduled for Jan / Feb 2016

North Front Range (NFR) MPO Council Meeting January 7, 2015 at 6PM at the Weld County Administrative Building (1150 O Street, Greeley, CO 80631) Shailen Bhatt

• The focus of CDOT and priorities for the next year



- The new Federal Bill passage and its implications for CDOT
- How Bustang fits into the statewide plan and the importance of transit as part of the mix.
- I-25 with focus on the importance of getting the "managed lane" in to help with trip reliability
- Update on how using the shoulder as an additional lane on West I-70 is working