
  
 
 
North Front Range MPO Area - Project Status Updates (Aug 6, 2015) 
 
Roadway / Segment Status 
SH14   
 I-25 to WCR23 Resurfacing Construction is underway 

 Cache La Poudre Bridge (Mulberry) Completion estimated Fall 2015 

 US287 PR at Ted’s Place In Design 

I-25  

 SH392 to Harmony Rubblization Construction wrapping up 

 Crossroads Blvd Interchange / Bridges On track for Spring 2016 start and December 
2017 completion 

 Truck Climbing Lane On track to begin construction Spring 2016, 
estimated completion in 2016. 

 GWRR Bridge over I-25 near US34 Repairs needed ASAP due to strike. Construction 
TBD- dependent on specialized crew’s availability 

US34   

 Big Thompson Canyon Flood Repair Construction estimated to begin Fall 2015 / 
Winter 2016 

 Greeley Bypass Adaptive Signals In conjunction with US85 Adaptive Signal. On 
track for July 2015 advertisement 

 US34 at 71st Access Control Construction Work is complete 

 East Greeley Flood PR Construction Work is underway 

SH60   

 SH257 PR Delayed due to high water levels. Construction 
will start on SH257 in Sept with 20 day closure. 

US85   

 Ault to Wyoming Construction Work is underway 

 Park & Ride in Evans Construction Work is underway 

 Adaptive Signals in Greeley In conjunction with US34 Adaptive Signal. On 
track for July 2015 advertisement 

US287   

 29th in Loveland to SH392 Resurf Complete 

 SH392 to Harmony Resurf Complete 

 Harmony to Mulberry Resurf Bid awarded.  Construction begins Summer 2015 

 SH392 Intersection Construction has wrapped up 

 SH1 to LaPorte Bypass Re-advertising Fall 2015. 

SH392  

 Windsor to Lucerne Resurf Construction Work is underway 

 US85 Intersection In Design.  

SH402  

 Larimer CR 9E In Design- Ad scheduled for Nov 2015 

 











General
● Minimum total project cost for any P3 project is $400M, with a 50% match required
 ● Match would be $200M, Private share would be $200M
● Full length total project cost for any P3 project is $1.57B, with a 50% match required 
 ● Match would be $785M, Private share would be $785M
● Once toll lanes are constructed, the private entity would maintain the facility and receive revenue from the 

managed lane unless a percentage pay back to the State was agreed upon

Legislative Requirements
● Requires High-Performance Transportation Enterprise (HPTE) approval

Funding
● P3 would raise $785M to construct HOT toll lanes

Public/Private Partnership (P3) Toll Lane $785M

 $200M P3
 $200M Match
 $  68M Presidential Challenge

 $132M left to match

 $785M P3
 $785M Match
 $  68M Presidential Challenge

 $717M left to match

Minimum Project - $400M Full Length Project - $1.57B

Possible Funding Sources for Match
● Regional Transportation Authority
● SB 228 Transfers
● TRANs Bonds Program Renewal
● Increase State Gas Tax

Local & Private Funding 
Sources North I-25 Corridor


